WP	#	action	month 1	month 2	month 3	month 4	month 5	month 6	month 7	month 8	month 9	month 10	month 11	month 12	
1	1.1	selecting and ordering													
	1.2	testing equipment													
	1.3	configuring equipment													
2	2.1	announcing kick-off													
	2.2	presenting													
	2.3	nominating RPs													
	2.4	handing/shipping equipment													
3	3.1	brochures													
	3.2	training RPs						5 trai	nings						
	3.3	testing RPs								S	elf-initia	ted task	s by RF	's	
4	4.1	project web portal development			maintaining										
	4.2	geodatabase development													
	4.3	defining user roles													
	4.4	data harmonization													
	4.5	GIS web portal development							•	maintaining					
	4.6	interface and geodatabase translation													
	4.7	Evaluation and functionality improvement													
	4.8	hazard mapping functionality													
	4.9	integration and linking with external services								continuation					
5	5.1	collecting and analyzing basic data													
	5.2	historical landslide data collecting													
	5.3	acquiring/interpreting satellite images				digi	tizing	•							
	5.4	standardizing field questionnaires													
	5.5	planning/realizing field campaigns													
	5.6	uploading participants' data to portal								upload continuation					
6	6.1	SWOT analysis													
7	7.1	landslide hazard mapping													
	7.2	additional maps													
	7.3	uploading/visualizing maps										contin	uation		
8	8.1	identifying critical sites													
9	9.1	making use of crowd sourcing													
	9.2	sustaining methodology													
	9.3	prototyping early-warning													
10	10.1	follow-up meeting													
	10.2	disseminating results													
	10.3	involving media and press													